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MCB Quantico (HQMC)(USMC) - Main  353    -

06/04/2004
User data not being 

provided in timely 

manner, to support 

scheduled cutover 

staring mid-June 04.

UIC: M30500-MCSC

        M00027-M&RA

Issue If large segements of data are 

not provided for account 

processing immediately we 

will not meet the timeline to 

create user account to sustain 

the planned cutover rate of 

175 seats per week from mid 

June through the end of 

second quarter.

Expedite user data submission schedule 

and move commands up in the cutover 

schedule

McMahon, 

Frank

Joint 44
McWhite, 

Jackie

4 -  Program CUser Data

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04:   The original IRAAD as worded is OBE, there is NO issue w/ MCSC OCM data submission.  The current issue is with the deployment of quality seats.   MCSC CIO Reps have 

been providing detailed transition status reports that identify numerous cutover issues.  The issue with excessive "Work-in-Progress" (WIPs) are being addressed with additional EDS 

deployment staff.  (F. McMahon)  

9/24/04:  From 9/23/04:  We are shooting for implementation during the Maintenance window on Monday September 27, 2004.  (John Hamlette)

9/23/04:  E-Mail send  to customer, no response received. No update for week. 

(GOV'T INPUT) 9/15/04:  All M&RA OCM data has beeen submitted (last submission, new, non-ESI Seats 7/20/04) with the exception of the Red Seats (due outstanding S&T solution).  

 

MCSC, UIC M30500 has enough data currently to roll for 3 weeks based on current scheduling; however, cutover has not been able to perform more than 2 seats completely in a day - to 

date.  Remaining OCM data to be submitted by COB 9/15/04 per conversation with Maj Hensley.  FY05 ENT seat order is causing problems that MCSC is working with NET to resolve 

(Order keeps getting kicked back to NET after submission to eMp).  (F. McMahon)

(GOV'T INPUT) 9/9/04:  No change in status from 8/24/04. (F. McMahon)  

(GOV'T INPUT) 9/2/04:  No change in status from 8/24/04. (F. McMahon) 

(GOV'T INPUT) 8/24/04:  8/24/04:  Reference the current status of M&RA transition as defined in IRAAD 353-55 and the Site Mgr update provided below.  (F.McMahon) 

8/23/04: Gov't provided user/CLIN/location data for approximately 2,090 seats that have not been deployed thus far.  Data for about 909 seats is in OCM process or seat staging.  Data for 

about 945 seats was previously completed (412 non-ESI staged seats and 533 ESI seats).  (Greg Lockett)

8/16/04: Status remains the same per Base Ops Manager.  (Jackie McWhite)

8/11/04:  This IRAAD references the late delivery of data from two organizations:  M&RA and MCSC.  The current status of M&RA is defined in IRAAD 353-55 (approved delay, see 

IRAAD for details).  MCSC order and data is available, meeting scheduled  for 17 Aug between the MCSC’s MCTOIC, CIO, CTR, RCOR and EDS to discuss transition issues.  This 

Comments:
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6/28/04: Per EDS Base Ops Manager, MCCDC user data still pending. Status remains the same. 

6/22/04: Per EDS Base Ops Manager, MCCDC & MCSC user data still pending. Status remains the same. 

6/15/04: Per EDS Base Ops Manager, Status remains the same.  Only update, bldg 2076 line-by-line data review is completed.

6/7/04: Per EDS Base Ops Manager, Data is beginning to come in but still not adequate for MCCDC.  All TECOM data is in line-by-line review or as stated below: 

 

Bldg 2076 Completed

Bldg 2077 data remove

Bldg 2179 data remove

Bldg 3078 data in Herndon

Bldg 3080 data in Herndon
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3025-- 15 seats data not submitted to EDS

10/14/2004
For the second straight 

week Quantico has 

experienced an increase 

in the number of 

Work-in-Progress 

(WIPs) during 

deployment.

Issue The issue has the potential to 

degrade or cause a complete 

halt to Cutover activities.

Newman, 

Drew

Joint 59
McMahon, 

Frank

4 -  Program CQuantico 

Deployment 

Delays

10/7/04: E-Mail send to customer, no response received.  No updates for week.

9/30/04: Status remains the same. See statement of 9/20/04.

9/20/04:  Both MCSC and M&RA pilot seats have taken an extended period of time to deploy.  Last week Quantico ended with 45 WIPs this week the number is 54.  Lejeune technicians 

were to be redeployed to Quantico to correct this problem; however, additional staff has not arrived to date.  26 techs are expected the week of 20 September ‘04. (Frank McMahon)

Comments:
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10/15/2004
Quantico is 

experiencing an issue 

with dual monitors, 

which affects 5 people 

in MCCDC and 4 

people in MCWL.  

Currently we have no 

contractual options to 

execute; however, in 

the February ’04 

timeframe the 

Government and EDS 

agreed that once the 

video card is certified – 

the Gvt could deploy 

the dual monitor 

solution.    The 

Government requires a 

CLIN to order the 

video card.  The Gvt 

ordered the extra 

monitor, but the only 

video card on the 

contract that handles 

dual monitors states it 

is for PACOM users 

only.  Plus, at $1000+ 

a month the Gvt is 

purchasing 12 video 

cards (What are the 

disposition 

instructions for the 

other, excess 

monitors).  The Gvt 

requires a CLIN 

option for a video card 

like PACOM for 

individual seats and 

low-density 

purchases.    

Alternative is to use 

the existing 

Issue The issue has the potential to 

degrade or cause a complete 

halt to Cutover activities.

Bortfeld, 

Pat

Joint 60
McMahon, 

Frank

4 -  Program CQuantico Dual 

Monitor Solution
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Government video 

card (the video card 

used at MCCDC is the 

same card that is on 

contract).  This card 

would then be installed 

in the NMCI seat as it 

meets the same make 

and model as what is 

approved.

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/29/04: Please assign this to Pat Bortfeld.  She is working with the PMO on CLIN23 issues.  I wasn't sure if they had to develop a different package for everyone else - but apparently they 

are working on it.  She may reassign it to someone on her team - but she will get back to you directly if that is the case. (Mandy Ness)

(GOV'T INPUT) 9/20/04:  This action has been coordinated between the Quantico MCTOIC, STOIC, EDS SM/STM at the daily 1100 and 1530 coordination meetings.  (Frank McMahon)

Comments:

Navy Annex (HQMC)(USMC) - Main  455    -

07/16/2004
Legacy applications 

not on baseline 

rationalized list.

Issue Jeopardize roll-out of these 

two sites.

Katzberg, Al Joint 19
Beard, Alex 

N

4 -  Program DLegacy 

Applications

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/30/04: Status remains the same.  Per STM Alex Beard statement of 9/22/04.

9/22/04: Stauts Legacy Applications is still a problem, however, government is making progress towards populating IG. (Per STM Alex Beard)

(GOV’T INPUT) 9/21/04: Working issue hard with FAMs and ISCs. 

(A.A.Katzberg (Head, ARI))

(GOV’T INPUT) 9/15/04: Continuing to work issues with users and FAMS.  Some application requests are beginning to arrive. IG Freeze now scheduled for 12 October 2004 to coincide 

with Infrastructure cutover scheduled for the 16th.  (Allan Katzberg)  

(GOV'T INPUT) 9/8/04: Status remains the same.  Per Mr. Al Katzberg statement of 8/24/04.

(GOV'T INPUT) 9/2/04: Status remains the same.  Per Mr. Al Katzberg statement of 8/24/04.

(GOV'T INPUT) 8/24/04: Held two meetings with HQMC ISCs regarding their responsibilities in providing documentation and media for NMCI Testing.  Meetings also provided attendees 

with a tool to assist them in this necessary process.  ISCs informed it is their responsibility to work software packages specific top their staff organizations and that ARI will provide 

assistance as needed.  ISCs also reminded (yet again) that applications not in the test process/cycle by 13 Sept 04 will not be loaded to NMCI platforms at seat cutover.  (Al Katzberg) 

Comments:
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6/29/04:  Per USMC Steering Committee, change level from 4 to 5, with the following note " Each site needs to evaluate for current  status".

6/22/04: Status remains the same.  Same statement of 6/15/04.

6/15/04: Status remains the same.  Per Mr. Glenn Spitler, for Mr.AL Katzberg,  "We are now in the process of loading information about legacy applications approved for installation and 

operation on the NMCI network, and we are writing program code which will permit us to differentiate between approved and unapproved applications in various useful ways.  Once these 

efforts are complete we should be in a much better position to provide information on the proportion of our applications that are approved/unapproved, as well as to monitor the approval 

progress of our applications, with special visibility and attention given to high priority applications and high priority organizations."

6/10/04: Status remains the same.  Same statement of 5/25/04.

6/1/04:  Status remains the same.  Same statement of 5/25/04.

5/25/04: Per Mr. Glenn Spitler, for Mr.AL Katzberg,  "We are now in the process of loading information about legacy applications approved for installation and operation on the NMCI 

network, and we are writing program code which will permit us to differentiate between approved and unapproved applications in various useful ways.  Once these efforts are complete we 

should be in a much better position to provide information on the proportion of our applications that are approved/unapproved, as well as to monitor the approval progress of our 

applications, with special visibility and attention given to high priority applications and high priority organizations."

5/18/04: Status remains the same.

5/11/04:  Per Mr. Glenn Spitler, for Mr.AL Katzberg,  "We are now in the process of loading information about legacy applications approved for installation and operation on the NMCI 

10/12/2004
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Complete LADRA Testing - 26 March
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1/16/04: The Navy Annex, and Henderson Hall have approximately 83.8% and 66.7% respectively, applications that are not on the Rat-List, baseline or workgroup.  This is a serious problem 

due to the fact that without these legacy applications having gone through the certification process, ISF will not be able to deploy seats requiring those applications.

Marine Barracks DC (HQMC)(USMC) - Main  539    -

10/04/2004
Legacy Applications 

not on baseline 

Ratrionalized list.

Issue Jeopardize roll-out of site. Site needs to expedite process
Tate, Gregg Joint 6

Beard, Alex 

N

4 -  Program DLegacy 

Applications

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04: Status remains the same.  Per 9/14/04 comments.  (Per STM Alex Beard)

Comments:
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tentative IG lockdown date is now 4 October 2004.  (Gregg Tate)

9/9/04:  Status remains the same. (Gregg Tate)

9/2/04:  Status remains the same. (Gregg Tate)

8/25/04: Status remains the same. (Gregg Tate)

8/20/04: Status remains the same. (Gregg Tate)

8/11/04: Status remains the same. (Gregg Tate)

8/3/04: As per meeting of 30 July 2004, legacy apps being finalized, necessary

software waivers submitted, and IG to be locked 13 September 2004. (Gregg Tate)

7/27/04: Status remains the same.  Per Mr. Tate statement of 7/22/04.

7/22/04: Discussed Rat List/IG situation with Mr. Beard this morning. STAT team

members are completing IG ASAP. Please advise when IGs will be locked in

NCR.  (Gregg Tate)

7/14/04: Status remains the same.  Per Mr. Tate statement of 7/6/04.

7/6/04:  Per Mr. Tate, Rationalized list 90% completed, and legacy apps either being

tested or awaiting LADRA testing. Please advise if additional action is

necessary.

 

6/30/04:  Per Site STM, Legacy Applications:  Site continues to work on legacy applications on the RAT List.  STM to meet with site during week of July 6 to discuss progress.

6/29/04:  Per USMC Steering Committee, change level from 4 to 5, with the following note " Each site needs to evaluate for current  status".

6/22/04:  Per Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/15/04:  Per Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/10/04: E-Mail from Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/1/04: Status remains the same. Same statement of 5/25/04.

10/12/2004
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3/11/04: Per Mr. Tate, same as statment of 2/19/04.
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1/16/04:  Marine Barrack 8th &  I, have approximately 76.9% of their applications that are not on the Rat-List, baseline or workgroup.  This is a serious problem due to the fact that without 

these legacy applications having gone through the certification process, ISF will not be able to deploy seats requiring those applications.

MCB Quantico (HQMC)(USMC) - Main  353    -

08/06/2004
MCB Quantico seat 

cutover scheduled for 

7/26/04 was stopped.  

88 seats scheduled for 

Manpower & Reserve 

Affairs in building 

3280 were not 

permitted to be 

cutover due to the 

customer's perception 

of unresolved issues 

with: Unit MMSB in 

bldg 2008; 

Deployment of 12 

M&RA pilot seats in 

bldg 3280.

UIC AFFECTED: 

M00027

Issue Govt decision to pull 88 seats 

in bldg 3280 out of 

deployment schedule resulted 

in cancellation of 23 

deployment technicians and 

failure for EDS and Govt to 

meet weekly/quarterly 

cutover targets.  

(see comment block for 

continuation)

Request RCOR and MCB G-6 

coordinate with the M&RA G-6 to 

permit cutover of 88 seats in bldg 3280 

for 8/6/04 or as soon thereafter pending 

availability of deployment technicians.

McMahon, 

Frank

Joint 55
Lockett, 

Greg

5 -  Project (Site) DCutover stopped 

for 88 M&RA 

seats

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04:   M&RA CTRs have been providing detailed transition status reports that identify numerous cutover issues.  The issue with excessive "Work-in-Progress" (WIPs) are being 

Comments:
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concerned over the number of WIP's per day.  M&RA increases from 10 seats a day to 15 per day starting this Thursday, 30 Sep.  We have been averaging five to seven WIP's per day with a 

10 seat roll rate.  There is concern at this point that the WIP numbers will increase when we begin 15 seat per day roll rates.  We are however staying the course, but we are slipping each day 

with the number of WIP's.  We have come close to 65/70% success rates on one or two days, but nothing consistent yet.  With the new staff still learning the application loading processes, 

we may see this settle down sometime in the future.  For now, this warrants close and constant monitoring until we get past the high number of daily WIP's.

Action Items: 1)printing stopped working for ODI;  ODI Printing is still and issue.  Problem was fixed, but is broken again.   2)MASS 2000 has been fully repackaged and can be deployed;  

The MASS installs are going much better and there seems to be no problems.   3) G6 will talk to the program office for MCATS to determine a reasonable fix for the printing of multi page .tif 

files;  Still ongoing.  4) M&RA CTRs to provide 10 names for test users to be cutover on 7 September;  Complete.  We are now in our 12th full day of deployments.  5) EDS and M&RA to 

test possible VPN solution in preparation for MMOA and MMEA's cutover;  Awaiting EDS to stand up VPN server in order to test.  This is still not done and we have given EDS and 

STOIC 06-09 December to roll MMOA seats.  We will not roll these seats if VPN solution is not in place and to our knowledge, no further work has been performed on this since it was first 

reported over the early summer months.  Per the contract, EDS is supposed to have a working VPN solution for portable seats.  We know what VPN client they are using, but we do not 

know if it works. Last conversation with Greg Locket on this is he want to test this with MMEA and MMOA.  Still awaiting testing.   (6) Track the (Joint) Defense Manpower Data Center 

(DMDC) kiosk for the Education personnel in M&RA MR division;  Ongoing.  Making headway on this.  Needs DAA waiver to open port on firewall in order to work.  If DAA approval is 

granted, the testing process will continue.  Anticipate using a few KIOSK machines in interim.   (7) Legacy Email Sync (EDS):  Messaging problems w/ Legacy Email, EDS needs more time to 

ensure the current fix resolves current issues;  Messaging problems still exist.  When EDS is asked for timeframe for resolution, all we get is they are aware of messaging problems and are 

working on them.  We have no time frame from contractor on when messaging problems will get fixed or settle down.   (8) (EDS) Resolve printer deployment for VIPs engaged in pilot test. 

Printer Deployments are going better as we finally have a full deployment plan for Building 3280.

9/23/04:  E-Mail send  to customer, no response received. No update for week. 

(GOV'T INPUT) 9/15/04:  M&RA Cutover resumed; however, transition issues still exist (i.e, Printer ODI (must close app to print document), MCATS scanning images to .tif (Seat viewer 

cannot read mult-page .tiff, VPN issue (MMEA/OA Roadshow Monitor connectivity), DMDC tools (need to open port on firewall).  Data for Test users supplied for 7 Sept Cutover. (F. 

McMahon)

(GOV'T INPUT) 9/9/04:  No change in status from 8/25/04. (F. McMahon)  

(GOV'T INPUT) 9/2/04:  No change in status from 8/25/04. (F. McMahon) 

(GOV'T INPUT) 8/25/04:  Meeting held on 8/24/04 to discuss M&RA transition with  SES4 Mr Rhodes.   M&RA will execute a phased approach (identification of additional test users) for 

cutover to mitigate transition issues.  Action Items: 1) EDS (Greg Lockett) will work to determine why printing stopped working for ODI; 2) EDS (Greg Lockett) will ensure MASS 2000 has 

been fully repackaged and can be deployed to a test user in 3280; 3) G6 will talk to the program office for MCATS to determine a reasonable fix for the printing of multi page .tif files; 4) 

M&RA CTRs to provide 10 names for test users to be cutover on 7 September; 5) EDS and M&RA to test possible VPN solution in preparation for MMOA and MMEA's cutover; (6) 

Track the (Joint) Defense Manpower Data Center (DMDC) kiosk for the Education personnel in M&RA MR division; (7) Legacy Email Sync (EDS):  Messaging problems w/ Legacy Email, 

EDS needs more time to ensure the current fix resolves current issues; (8) (EDS) Resolve printer deployment for VIPs engaged in pilot test. (F. McMahon)

8/16/04: Status remains the same.  Please see Mr. Frank McMahon statement of 8/11/04.

8/11/04:  MCTOIC, Dep MCTOIC, STOIC, RCOR and PM NMCI non-concurred with decision to halt M&RA cutover.  Message dated 23 July from HqMC approved delay. (Frank 

McMahon)
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8/3/04: (Continued from Impact Statement): Repetitive last minute rescheduling creates many coordination issues for both NMCI and Gov't.

08/30/2004
MCSC’s financial 

program FIMS II uses 

Oracle General 

Ledger(OGL) for users 

to send print jobs from 

their desktops to the 

server and then the 

server processes the 

jobs and prints to the 

specified printer. After 

cutover, the server has 

not been able to print 

to any NMCI printers 

even after forcing IP 

addresses of printers 

into the server.

Issue The issue has the potential to 

degrade or cause a complete 

halt to Cutover activities due 

to the inability of our financial 

personnel to be able to print 

critical financial reports if 

they are cutover to the NMCI 

network.

There are only two mitigation 

procedures here. 1) Leave legacy 

printers for all financial reports to be 

run to. Infrastructure and printer 

availability does not support this. (see 

comment block for continuation)

Harvey, 

Gerry

Joint 56
Doss, 

Susan T

5 -  Project (Site) DLegacy Sver 

Printing to 

NMCI Network 

Ptn

10/7/04:  Status remains the same. Email Mr. Greg Lockett, He still waiting for input from Mr. Miguel Fernadez.

9/30/04: Status remains the same. Email Mr. Greg Lockett, He still waiting for input from Mr. Miguel Fernadez.

9/22/04: Status remains the same. Email Mr. Greg Lockett, He still waiting for input from Mr. Miguel Fernadez.

 

9/15/04: Miguel: Per our conversation, request update to IRAADs 50 and 56.  Please just reply back to all as soon as possible in regular e-mail text above each of the two IRAADs.  We have 

to return this status by noon.  Additionally, we need to get the subject of IRAAD 50 completed as soon as possible.  (Greg Lockett)

9/8/04: Status remains the same.  Per Renne Dalzeil statement of 8/4/04.

9/2/04: Status remains the same.  Per Renne Dalzeil statement of 8/4/04.

8/24/04: Status remains the same.  Per Renne Dalzeil statement of 8/4/04.

8/20/04: Status remains the same.  Per Renne Dalzeil statement of 8/4/04.

8/11/04: Email Renne Dalzeil.  Awaiting for response.

(GOV'T INPUT) 8/4/04:  A brief was requested from EDS on the impacts/management of this server if it was brought into NMCI in June 04. No brief has been provided. Currently the 

NMCI users in MCSC have to print to a Xerox printer that was not cutover yet in one building, but this will unfeasible in the other buildings given the sheer density of personnel requiring 

Comments:

10/12/2004
Page 13 of 39



Mitigation Plan OriginatorDate DueDescription Assigned 

To

Impact StatementIRAAD 

#

Type ISF/ 

Joint

Level Overall 

Rating

Title

(GOV'T INPUT) 8/4/04: (Continuation from Mitigation Plan Block): The geographical location and frequency of print jobs does not support a central printer for all financial documents. 2) 

NMCI provide MCSC with a solution to allow for the OGL server to print to specific Ips assigned to NMCI printers. This may take MCNOSC/DAA approval, but would be the most cost 

effective way to meet business rule requirements. Every Project Officer, Financial Manager, Budget Analyst, Business Manager requires access to these systems.

Navy Annex (HQMC)(USMC) - Main  455    -

07/16/2004
ISF needs to receive 

completed DD-1149s.

Issue The impact is contractual in 

that the government is 

required to provide the DD 

1149.

Katzberg, Al Joint 11
Beard, Alex 

N

5 -  Project (Site) CDD-1149 Due

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/30/04: Status remains the same. Per STM Alex Beard statement of 9/22/04.

9/22/04:  Navy Annex supply officer will commence rework of DD1149 next week anticipated completion is Oct 15, 2004. (Per STM Alex Beard)

(GOV’T INPUT) 9/21/04: Held meeting today with STM and HQBN Supply Officer on resolving discrepancies – i.e.,  number of monitors to be turned in are significantly less than the 

number of CPUs.  HQBN Supply Officer stated he was willing to re-execute another physical inventory.  STM agreed.  At the end of a day’s inventory, 1149s would be prepared covering 

the items identified that day and those 1149s would then be officially signed.  HQBN Supply Officer stated he wants to begin this re-inventory next week with an anticipated wrap-up date of 

mid-October.  All meeting participants (HQBN SupO, NMCI STM for the Annex and Henderson Hall, and STOIC) agreed. (A.A.Katzberg (Head, ARI))

(GOV’T INPUT) 9/15/04: Working last remaining issues with HQBN Supply.  1149s have been in NMCI’s hands since June. (Allan Katzberg)

(GOV'T INPUT) 9/8/04: Status remains the same.  Per Mr. Al Katzberg statement of 8/24/04.

(GOV'T INPUT) 9/2/04: Status remains the same.  Per Mr. Al Katzberg statement of 8/24/04.

8/24/04: 1149s still in hands of NMCI.  NMCI working discrepancies (mainly involve monitors) with HQBN Supply. (Per Mr. Al Katzberg)   

8/20/04: Status remains the same.  Per Mr. Al Katzberg statement of 8/4/04.

8/11/04: E-Mail Mr. Katzberg, still waiting for updates & response.

8/4/04:  While 1149s have been in NMCI hands since June, discrepancies were recently discovered necessitating HQBN SupO to revalidated and resort documents so as to eliminate Pentagon 

1149s from Annex 1149s. (Al Katzberg)

7/27/04: Status remains the same.  Per Mr. Al Katzberg statement of 7/22/04.  STM scheduled to sign DD 1149’s on July 30, 2004

7/22/04: Complete set of 1149s has been with NMCI since late June.  Alex Beard (STM Navy Annex) has been working final accountability issues with new Supply Officer at HQBN 

(Henderson Hall).  All discrepancies have been corrected and Mr Beard believes that he will be able to sign the 1149s on Friday 23 July.  (Al Katzberg)

Comments:
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4/27/04:  Govt and transition team have been discussing particular issues (DD1149), and we are moving forward with it.  Currently, there are no show stopper issues whatsoever, and we are 

meeting weekly to resolve all issues. 

4/20/04:  Govt and transition team have been discussing particular issues (DD1149), and we are moving forward with it.  Currently, there are no show stopper issues whatsoever, and we are 

meeting weekly to resolve all issues. 

4/13/04:  Govt and transition team have been discussing particular issues (DD1149), and we are moving forward with it.  Currently, there are no show stopper issues whatsoever, and we are 

meeting weekly to resolve all issues. 

4/6/04:   Govt and transition team have been discussing particular issues (DD1149), and we are moving forward with it.  Currently, there are no show stopper issues whatsoever, and we are 

meeting weekly to resolve all issues. 
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11/13/03: Same status, below statement is still being track by site STM, working with CTR and Supply Officer.

10/12/2004
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7/17/03: Completed DD-1149s are required in order for the ISF team to inventory and prepare assest for turn-in.  This IRAAD with comments will be linked to projects# 455. 462 & 539

Pentagon (HQMC)(USMC) - Main  456    -

10/12/2004
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10/15/2004
ISF has started the 

survey for BAN/LAN 

for the Marine Corp 

seats within the 

Pentagon. The major 

missing piece is the 

quarantine plan 

(number of legacy 

seats that will be 

required). The 

quarantine plan will 

dictate the number of 

additional drops 

required in each room. 

Additional drops have 

to be installed by ITA. 

Without a quarantine 

plan deployment will 

be a total failure.

Claimant: HQMC

UIC: M00034

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 4/11/05 

(current)

Action 

Item

If the quarantine plan is not 

made available, then the 

number of legacy seats that 

will be required cannot be 

determined and cutover will 

push to the right.

Dumais, 

Wayne R

Joint 5
Dumais, 

Wayne R

5 -  Project (Site) CBAN/LAN – 

Quarantine Plan 

Request

10/6/04:  Awaiting site status update.  Due date changed from 10/8 to 10/15.  KAH

9/29/04:  SM states no change in status.  LADRA continues.  KAH (as per Wayne Dumais).

9/22/04:  No change.  LADRA testing is still ongoing.  After completion of LADRA testing, a quarantine plan will have to be established.  KAH (as per Wayne Dumais, STM).

9/14/04: LADRA testing still being performed (Wayne Dumais). R.Collins

9/7/04: LADRA testing needs to be complete before a Quarantine Plan can be established (Wayne Dumais). R.Collins

8/31/04: STM to check status (Wayne Dumais). R.Collins

8/24/04: Last week Norm Bryant at meeting with the MC discussed the issue of Quarantine Plan and how it will affect the form 5E (Wayne Dumais). R.Collins

Comments:

10/12/2004
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7/6/04: This issue will be completed in July during the Joint Survey. R.Collins

6/28/04: This issue will be completed in July during the Joint Survey. R.Collins

6/22/04: Data is not complete. STM believes he will need to gather data port ID numbers. R.Collins

6/15/04: Site coordinating with customer to verify room locations that did not match on the DD1149. R.Collins

6/8/04: This was discussed at the Customer Design Brief yesterday. R.Collins

6/1/04: User to CLIN mapping does not reflect verbal seat count for the MC (currently 685 seats in the schedule (verbal); eCommerce says 575 seats). Kevin Alexander at the Navy Annex is 

currently working to transfer task order M815 to PTGN location. R.Collins

5/25/04: User to CLIN mapping received yesterday. R.Collins

5/18/04: Site was promised user to CLIN mapping from customer today. R.Collins

5/11/04: Survey is ongoing. R.Collins

5/4/04: Survey is ongoing. R.Collins

4/29/04: Survey is ongoing. R.Collins

4/20/04: Due to deployment cannot finish survey on 4/14. Will try to complete next week. R.Collins

4/13/04: As of today, have surveyed 60% of MC spaces in the Pentagon. Plan to have remaining completed next week dependant upon availability of resources. R.Collins

10/12/2004
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12/15/2004
It is assumed that the 

site will recieve data 

from the customer and 

all other ITA Factors 

(below) will be 

satisfied to allow the 

site to deploy seats by 

the established cutover 

date (3/14/05 as of 

6/3/04).

Site is currently in a 

day-to-day slip 

awaiting data from the 

customer. 

Additionally, the ITA 

Factor (detailed below) 

is slipping this 

schedule by 86 days 

(as of 6/3/04).

ITA Factor. 

Once Form 5E is 

submitted to ITA they 

have 10 days to come 

up with a cost 

estimate based on data 

provided. Then 

customer has to 

approve funding, time 

line varies from a few 

days to over a month. 

(Using 15 days for 

Slip Date). Then the 

Engineering & Planning 

& Equipment Purchase 

& ECCB have to 

occur, *MINIMUM* 

of 2 Months. 

Claimant: HQMC

UIC: M00034

On-site POC: Wayne 

Dumais (STM)

Assum

ption

If 5E Form funding is not 

received, then ITA will not 

start class design and buildout 

as scheduled and cutover will 

push to the right.

Dumais, 

Wayne R

Joint 7
Dumais, 

Wayne R

5 -  Project (Site) BITA Factors and 

Schedule Slippage

10/12/2004
Page 20 of 39



Mitigation Plan OriginatorDate DueDescription Assigned 

To

Impact StatementIRAAD 

#

Type ISF/ 

Joint

Level Overall 

Rating

Title

Cutover: 4/11/05 

(current)

8/3/04: Waiting for approved MOD for FY05 (Wayne Dumais). R.Collins

6/3/04: Changed IRAAD title from "5E Form Funding Assumption" to "ITA day-for-day Slip". Site met with Area Manager today to discuss issues. Schedule was pushed out 86 days to 

allow for ITA Factor (from 12/17/04 to 3/14/05). R.Collins

5/24/04: Schedule tasks that are in ITA controlled space have not been started. We have to have a detailed mapping for each classified seat within ITA controlled space. Once that is done then 

a form 5E can be submitted to ITA to start design and build-out of classified infrastructure.  ITA will not start work until 5E Form has funding. 

Note that, at present, tasks that are in NMCI-controlled space have been started and/or are work in progress. Meeting scheduled for 24 May 2004 to discuss where we are in the process. 

Tasks 10, 19, 21, 36, 41, 52, & 54 in the site schedule are affected by this. R.Collins

Comments:

Marine Barracks DC (HQMC)(USMC) - Main  539    -

09/30/2004
ISF needs to receive 

completed DD-1149s

Issue The impact is contractual in 

that the government is 

required to provide the 

DD-1149

Tate, Gregg Joint 5
Beard, Alex 

N

5 -  Project (Site) CDD-1149 Due

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04:  Status remains the same.  Per statement of 9/22/04. (Per STM Alex Beard)

9/22/04:  ISF has not received the DD-1149.  (Per STM Alex Beard)

9/14/04: As per meeting of 9 September 2004, Alex Beard and Dan Garza

discussing this issue for final resolution. (Greg Tate)

9/9/04:  Status remains the same. (Gregg Tate)

9/2/04:  Status remains the same. (Gregg Tate)

8/25/04: Status remains the same. (Gregg Tate)

8/20/04: Status remains the same. (Gregg Tate)

8/11/04:  Status remains the same.  Per Mr. Tate statement of 7/22/04.

8/3/04:  Status remains the same.  Per Mr. Tate statement of 7/22/04.

7/27/04: Status remains the same.  Per Mr. Tate statement of 7/22/04.

Comments:

10/12/2004
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appropriate time."

5/18/04: Status remains the same.

5/11/04: Per Mr. Tate "Approaching 100% completion of DD-1149s. DD-11149s and CMR being held together in binder on premises. DD-1149s to be presented to ISF at

appropriate time."

5/5/04: Per Mr. Tate "Approaching 100% completion of DD-1149s. DD-11149s and CMR being held together in binder on premises. DD-1149s to be presented to ISF at

appropriate time."

4/27/04: Per Mr. Tate "Approximately 40% completed. Currently, we have Marine Corps Institute Marines, contractors, and civilians; two NMCI contracted employees; and two members 

of the STAT team working on finishing up the DD1149 process ASAP, with possible ETA of three weeks.

4/20/04: Same statement of 4/13/2004.  No change in status.

4/13/04: Per Mr. Tate "Approximately 40% completed. Currently, we have Marine Corps Institute Marines, contractors, and civilians; two NMCI contracted employees; and two members 

of the STAT team working on finishing up the DD1149 process ASAP, with possible ETA of three weeks. This should provide ample time before cutover (estimated at mid-April for our 

command)."

4/6/04: Per Mr. Tate, same statement of 3/31/04.

10/12/2004
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7/17/03: Completed DD-1149s are required in order for the ISF team to inventory and prepare assest for turn-in.

cPentagon (HQMC)(USMC) - Main  6119    -

10/22/2004
There are five major 

sites that comprise the 

USMC for the NCR 

(Navy Annex, Navy 

Yard, Pentagon, 

Henderson Hall, and 

Marine Barracks DC).  

Four of these sites 

have identical ISF 

Tools applications 

lists...the fifth site has 

a subset of the other 

one.  In order to do 

accurate LADRA 

testing and scheduling, 

we need to have apps 

list that reflect what 

each site has.  

Currently we cannot 

tell if we have 80 

complex apps or 400 

(80 at each of 5 sites).

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Assum

ption

Not having accurate list will 

add 60 days or more to the 

scheduled LADRA test 

(without knowing what 

combination of app/sites need 

to be tested, we will have to 

schedule all combinations).  

This will affect rollout of all 

NCR sites.

Dumais, 

Wayne R

Joint 1
Dumais, 

Wayne R

5 -  Project (Site) BISF Tools 

Incorrect for 

NCR Region

9/29/04:  Until IG is frozen, this IRAAD is being downgraded to an ASSUMPTION, from an ACTION ITEM.  KAH (as per Wayne Dumais, STM).

9/22/04:  IGs (set of applications that a NOC will push to a certain location) are still being identified by the customer.  Talk exists about cutting this growing list down.  STM is still in need of 

Comments:

10/12/2004
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9/7/04: Just below 50% done now (Wayne Dumais). R.Collins

8/31/04: Continue to receive status reports from Scott Coleman. Latest data from Pentagon is still not 100% complete (Wayne Dumais). R.Collins

8/24/04: STM to talk to Scott Coleman regarding status. IGs are growing (Wayne Dumais). R.Collins

8/17/04: Site awaiting RAT list for the Pentagon (Wayne Dumais). R.Collins

05/18/2005
It is assumed that 

current designated 

storage space for 

USMC unclassified 

seats will be available 

until May 2005.

Present storage space 

will not allow for 

delivery of all 685 

seats/monitors (all in 

total) at the same time. 

It is assumed that the 

seats/monitors will 

have a staggered, 

weekly delivery as 

seats are scheduled to 

deploy.

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Assum

ption

If space is not allocated for 

the storage of these seats by 

May, cutover may push to 

the right.

Dumais, 

Wayne R

Joint 2
Dumais, 

Wayne R

5 -  Project (Site) BSpace 

Requirement

8/3/04: Present planning factor for ISF move from present wedge to unknown space is scheduled for May 2005 (Wayne Dumais). R.Collins

5/18/04: As of May 12, space meeting with Pentagon personnel. Site was notified 

Comments:

10/12/2004
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resolution regarding PTGN space requirements will be determined at this meeting. R.Collins

10/15/2004
ISF has started the 

survey for BAN/LAN 

for the Marine Corp 

seats within the 

Pentagon. The major 

missing piece is the 

quarantine plan 

(number of legacy 

seats that will be 

required). The 

quarantine plan will 

dictate the number of 

additional drops 

required in each room. 

Additional drops have 

to be installed by ITA. 

Without a quarantine 

plan deployment will 

be a total failure.

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Action 

Item

If the quarantine plan is not 

made available, then the 

number of legacy seats that 

will be required cannot be 

determined and cutover will 

push to the right.

Dumais, 

Wayne R

Joint 3
Dumais, 

Wayne R

5 -  Project (Site) CBAN/LAN – 

Quarantine Plan 

Request

10/6/04:  Awaiting site status update.  Changed due date from 10/8 to 10/15.  KAH 

9/29/04:  SM states no change in status.  LADRA continues.  KAH (as per Wayne Dumais).

9/23/04:  Awaiting site status update.  KAH

9/14/04: LADRA testing still being performed (Wayne Dumais). R.Collins

9/7/04: LADRA testing needs to be complete before a Quarantine Plan can be established (Wayne Dumais). R.Collins

Comments:

10/12/2004
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8/10/04: Joint Survey will start 8/23 per MC message. MC message points out responsibilities for partners, STM, STOIC, IA, and deliverables to the government and to ISF (Wayne 

Dumais). R.Collins

10/12/2004
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12/15/2004
It is assumed that the 

site will recieve data 

from the customer and 

all other ITA Factors 

(below) will be 

satisfied to allow the 

site to deploy seats by 

the established cutover 

date (3/14/05 as of 

6/3/04).

Site is currently in a 

day-to-day slip 

awaiting data from the 

customer. 

Additionally, the ITA 

Factor (detailed below) 

is slipping this 

schedule by 86 days 

(as of 6/3/04).

ITA Factor. 

Once Form 5E is 

submitted to ITA they 

have 10 days to come 

up with a cost 

estimate based on data 

provided. Then 

customer has to 

approve funding-- time 

line varies from a few 

days to over a month. 

(Using 15 days for 

Slip Date). Then the 

Engineering & Planning 

& Equipment Purchase 

& ECCB have to 

occur--*MINIMUM* 

of 2 Months.

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

Assum

ption

If 5E Form funding is not 

received, then ITA will not 

start class design and buildout 

as scheduled and cutover will 

push to the right.

Dumais, 

Wayne R

Joint 4
Dumais, 

Wayne R

5 -  Project (Site) BITA Factors and 

Schedule Slippage
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Cutover: 5/23/05 

(current)

8/3/04: Waiting for approved MOD for FY05 (Wayne Dumais). R.CollinsComments:

06/01/2005
It is assumed that 

present rollout dates in 

all of the schedules at 

the Pentagon could be 

drastically impacted 

with refresh rates of 

1,040 seats in 2nd and 

3rd QTRs.

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Assum

ption

If 1,040 forecasted refresh 

seats are in fact deployed in 

June/July 2005, then 

concurrent new seat 

deployment in this schedule 

will be impacted and these 

seats will be pushed to the 

right.

Dumais, 

Wayne R

Joint 5
Dumais, 

Wayne R

5 -  Project (Site) ARefresh Seat 

Impact

Comments:
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12/15/2004
It is assumed that the 

classified seat 

locations and count 

will freeze on Dec 

2004 to enable a 

March 2005 cutover. 

Current status: The 

site has received 

UTCM data from 

AAUSN with seat 

locations and room 

numbers-- 114 

classified seats. 

OPNAV is still 

working on UTCM, 

seat locations and 

rooms. OPNAV has 

put out a data call and 

are still awaiting finial 

results from separate 

departments, then will 

consolidate and submit 

to ISF.  

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Assum

ption

If classified seat locations and 

counts are not frozen, then 

the site schedule cannot 

progress and cutover will 

push to the right.

Dumais, 

Wayne R

Joint 6
Dumais, 

Wayne R

5 -  Project (Site) BClass Seat 

Locations and 

Count Freeze

8/10/04: NET data received 8/3 is being updated to reflect current changes (Wayne Dumais). R.CollinsComments:
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09/30/2004
It is assumed that the 

MC will approve 

funding for the 

remainder of the 

CLIN29.

There is currently a 

CLIN29 in the works. 

After the CLIN29 is 

approved, it will take 

4 months to complete 

work. The classified 

Server Farm is going to 

be at the Navy Annex.

Claimant: HQMC

UIC: M67353

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 5/23/05 

(current)

Assum

ption

If the MC does not approve 

funding for the remainder of 

the CLIN29, then cutover will 

shift to the right.

TBD 

(Unassigned

)

Joint 7
Dumais, 

Wayne R

5 -  Project (Site) BNavy Annex 

Class Server 

Farm & CLIN29

Comments:

MCB Quantico (HQMC)(USMC) - Main  353    -

07/15/2004
Scanning using the 

Xerox copier is not 

operational, significant 

disruption to the 

Marine Corps 

Business.

Issue The issue has the potential to 

degrade or cause a complete 

halt to Cutover activities.

McMahon, 

Frank

ISF 47
McMahon, 

Frank

2 - Steering Comm CXerox 

DocuCentre 

Scanning

10/7/04: The Xerox MFD scanning functionality is not a contractual service but is being implemented as an interim solution, good faith gesture, for Quantico until an enterprise solution is 

available via a CLIN29. Because this interim solution is dependant upon the government providing IP addresses and locations of the repository servers for EDS to develop the solution path 

for each building.  This IRAAD should not be assign to the EDS site team.  Furthermore, we met with the MCTOIC and STOIC on 10/1/04; during the meeting we discussed the solution and 

informed them that we would need the above information to configure the solution for each building requiring the service.   The information for the buildings below was provided on 10/5/04 

after several calls and an email and immediately turned around to NETCO to submit an SRM to configure the solution.   The earliest date the solution will be available, for implementation, for 

the buildings identified is 10/21/04.   I informed the government that the SRM process will take 10 day and that the change tickets will be placed in pending status.  Hope this is all the 

information that you need.  IRAAD re-assigned to Mr. Frank McMahon (Jackie McWhite- ISF BASE OPS Manager) 

 Bldg 3098

 Bldg3040

Comments:
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9/30/04:  IRAAD is reopened per discussion during 30 Sept 04 Transition Meeting.  Will be discussed during tomorrow's CCOC meeting.  (LtCol Costa)  

8/11/04: Problem turned out to be fact that repository server in legacy environment was locked up.  Reboot of the server solved the problem.  ICMP and ftp protocols had not been turned off 

as had been previously feared.   IRAAD is closed on 8/10/04. (Greg Lockett)

8/10/04: Scanning solution test was progressing until Quantico NOC disabled FTP and ICMP protocols.  Then NOC restored ICMP which was also confirmed by pinging scanner.  Site 

working with NOC to reinstate FTP.  (Greg Lockett)

8/2/04: Scanning solution tested successfully with test user.  Gov't considering how to administer necessary profiles.  (Greg Lockett)

7/27/04: Scanning solution is being tested for implementation. (Jackie McWhite)

7/19/04: NMCI base ops is working with Xerox techs to implement interim solution. (Jackie McWhite)

7/12/04: Government is bringing in a Xerox tech to trouble shoot connection problem between MFD devise and the legacy repository server (port & connectivity). (Jackie McWhite)

(GOVT INPUT) 7/1/04: This action is coordinated between the Quantico MCTOIC, STOIC, EDS/STM at the daily 1100 and 1530 coordination meetings.
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08/20/2004
Reference Email 

message dated 

7/20/2004, 8:19 AM 

between Maj. Hensley 

and Ms. Mosig.  The 

Quantico (TECOM) 

Server is under sized 

for what is allocated 

under the contract.  

TECOM purchased an 

additional 130G of 

storage not yet 

delivered.  Request 

status for the storage 

capacity to finish 

migration.

Issue This issues has the potential 

to degrade or cause a complete 

halt to Cutover activities.

Harvey, 

Gerry

ISF 50
McMahon, 

Frank

3 - Division CTECOM Server 

Storage

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04:  Currently in the process of obtaining an update from appropriate SMEs.  (F. McMahon)  

9/23/04:  E-Mail send  to customer, no response received. No update for week. 

(GOV'T INPUT) 9/15/04:  Currently in the process of obtaining an update from appropriate SMEs.  (F. McMahon) 

9/8/04: Awaiting status update from Mr. Evans

9/2/04: Awaiting status update from Mr. Evans

8/26/04:  Reassigned to Rich Evans.  Question is:  what is the real status of this purchased TECOM 130G server?  (Kent Horne)

8/24/04:  Status remains the same.   

8/10/04: Status remains the same.  Same statement of 8/2/04. (Renne Dalzeil)

8/2/04:  "Technically yes, we are currently reorging the S: drive space.  But the most any one S: drive can be is 166 gigs in our current state. Engineering has said we can combine two drives 

and make a 332 gig drive. Our equipment can support a 1 or 2 TB file system but the limitation is on Backup SLAs. Restoring a system that big will exceed our restore SLA. DFS is a possible 

solution to this issue. But it is not certified yet. I have also been told that the solution has been scratched from the engineering cycle.  As far as the Quota for the 210 gigs, we don't assign 

quotas to the base but to the command.  If MCRD bought a CLIN 16, it goes to the entire commands S: drive, not to the sub command. We base the command quota on the number of users 

rolled/OCM'ed times 100 megs + CLIN 16's ordered. This is done at the TECOM level." (Renne Dalziel)

7/27/04: Checking order with Quantico NOC, to verified capacity planning and server migration.  (Jackie McWhite-EDS Base Ops) 

Comments:
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(GOV'T INPUT) 7/20/04: This action has been coordinated between the Quantico MCTOIC, STOIC, EDS and SM/STM at the daily 1100 and 1530 coordination meetings.

Pentagon (HQMC)(USMC) - Main  456    -

05/18/2005
It is assumed that 

current designated 

storage space for 

USMC unclassified 

seats will be available 

until May 2005.

Present storage space 

will not allow for 

delivery of all 685 

seats/monitors at the 

same time. It is 

assumed that the 

seats/monitors will 

have a staggered, 

weekly delivery as 

seats are scheduled to 

deploy.

Claimant: HQMC

UIC: M00034

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 4/11/05 

(current)

Assum

ption

If space is not allocated for 

the storage of these seats by 

May, cutover may push to 

the right.

Dumais, 

Wayne R

ISF 3
Dumais, 

Wayne R

5 -  Project (Site) BSpace 

Requirement

8/3/04: Present planning factor for ISF move from present wedge to unknown space is scheduled for May 2005 (Wayne Dumais). R.Collins

5/18/04: As of May 12, space meeting with Pentagon personnel. Site was notified 

present office/warehouse space is available until May 2005. R.Collins

5/11/04: Meeting on 5/12 (tomorrow) between NAVFAC and Facilities Support Supply Division (FSSD). All Pentagon space issues will be discussed at this meeting. It is hoped that final 

resolution regarding PTGN space requirements will be determined at this meeting. R.Collins

Comments:

10/12/2004
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06/01/2005
It is assumed that 

present rollout dates in 

all of the schedules at 

the Pentagon could be 

drastically impacted 

with refresh rates of 

1,040 seats in 2nd and 

3rd QTRs.

Claimant: HQMC

UIC: M00034

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 4/11/05 

(current)

Assum

ption

If 1,040 forecasted refresh 

seats are in fact deployed in 

June/July 2005, then 

concurrent new seat 

deployment in this schedule 

will be impacted and these 

seats will be pushed to the 

right.

Dumais, 

Wayne R

ISF 8
Dumais, 

Wayne R

5 -  Project (Site) ARefresh Seat 

Impact

Comments:

10/15/2004
Joint survey is for two 

purposes: (1) printer 

BOM planning and (2) 

in conjunction with the 

Marine Corp Supply 

Office, to validate 

DD1149 requirements.   

Survey needs to be 

completed to finalize 

DD1149.

Claimant: HQMC

UIC: M00034

On-site POC: Wayne 

Dumais (STM)

POC's contact info: 

(703) 692-7340

Cutover: 3/28/05 

(current)

Action 

Item

Dumais, 

Wayne R

ISF 9
Dumais, 

Wayne R

5 -  Project (Site) CJoint Survey

10/6/04:  Awaiting site status update.  KAH

9/29/04:  Description is being changed once more.  Old Description was:  "Joint Survey is awaiting guidance on Re-use process, procedures, and template. Site expects to have information by 

9/24."  New Description is now:  Joint survey is for two purposes: (1) printer BOM planning and (2) in conjunction with the Marine Corp Supply Office, to validate DD1149 requirements.  

Comments:

10/12/2004
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the STM (Wayne Dumais). R.Collins

9/14/04: STM to contact Alex Baird (Wayne Dumais). R.Collins

8/3/04: Joint Survey is now scheduled for 8/23/04 (Wayne Dumais). R.Collins

6/28/04: Infrastructure is complete at the Pentagon. This survey is to identify port to seat information.  R.Collins

Marine Barracks DC (HQMC)(USMC) - Main  539    -

09/30/2004
A new building is 

being added to Marine 

Barracks, Washington, 

but at a separate 

location a block away.

Issue NMCI/EDS must decide if 

this is a MAC.

NMCI/EDS must decide if this is a 

MAC.  Wiring must commence 

immediately along with connectivity 

plan.  MCI/MBW will begin to 

investigate all options to accomplish 

mission.

Beard, Alex 

N

ISF 7
Tate, Gregg5 -  Project (Site) CNew bldg added 

to MARBRRK

10/7/04:  E-Mail send  to customer, no response received. No update for week. 

9/28/04:  Status remains the same.  See statement of 9/14/04. (Per STM Alex Beard)

9/22/04:  Status remains the same.  See statement of 9/14/04. (Per STM Alex Beard)

9/14/04:  Bldg has been completed, is now occupied, and connectivity

established by gov't through current encrypted wireless WAN. As per meeting

of 9 September 2004, Gregg Tate is submitting DAA for interim accreditation

of current wireless WAN and Mr. McMahon of PM is taking action to prepare

CLIN 29. (Gregg Tate)

9/9/04:  Status remains the same. (Gregg Tate)

9/2/04:  Status remains the same. (Gregg Tate)

8/25/04: Status remains the same. (Gregg Tate)

8/20/04: Status remains the same. (Gregg Tate)

8/11/04: Status remains the same.  Per Mr. Tate statement of 8/3/04.

Comments:

10/12/2004
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6/22/04:  Per Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/15/04:  Per Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/10/04: E-Mail from Mr. Tate "Status remains the same for IRAAD. Issues are being properly and appropriately worked".

6/1/04: Status remains the same.  Same as statement of 5/25/04.

5/25/04: Per Mr. Tate, "This issue is being worked between Marine Barracks Washington, EDS/NMCI, Verizon. Wiring close to being completed. Contractural issues

being discussed between PM office and upper-echelon EDS."

5/18/04: Status remains the same.

5/11/04:  Per Mr. Tate, "This issue is being worked between Marine Barracks Washington, EDS/NMCI, Verizon. Wiring close to being completed. Contractural issues

being discussed between PM office and upper-echelon EDS."

5/5/04: Per Mr. Tate, "This issue is being worked between Marine Barracks Washington, EDS/NMCI, Verizon. Wiring close to being completed. Contractural issues

being discussed between PM office and upper-echelon EDS."

4/27/04: Same statement of 4/13/2004.  No change in status.  The required work may require a CLIN 29.  ISF Transition Manager researching if CLIN 29 is required." 

10/12/2004
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3/12/04: This building needs to be wired and needs connectivity to 8th & I.  Building completion is estimated by 1st June.  This issue needs to be addressed soonest.

10/12/2004
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